STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 09/ 07/ 06 I N ORANGE COUNTY | N LAGUNA BEACH 09/ 11/ 06
CONTRACT NUMBER 12-0C5504 FROM ROUTE 1 TO FOREST AVENUE CONTRACT CODE 'D '
LOCATI ON 12- ORA-133-0.0/0.3 38 CONTRACT | TEMS

PAVEMENT REHABI LI TATI ON FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 15 FUND TOTAL HA22 1, 143, 000 TOTAL NUMBER OF WORKI NG DAYS 90
NUMBER OF Bl DDERS 3 ENG NEERS EST 978, 261. 00 AMOUNT OVER 74, 846. 00 PERCENT OVER EST 7.65
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 1, 053, 107. 00 2 PETERSON CHASE GENERAL 949 252-0441 CC PREF CLAI MED
ENG NEERI NG CONSTRUCTI ON | NC 00615876
1792 KAl SER AVENUE FAX 949 252- 0266
IRVINE CA 92614-5706
2 1, 082, 000. 00 3 ALL AMERI CAN ASPHALT 951 736-7600 CC PREF CLAI MED
00267073
P O BOX 2229 FAX 951 739-4671
CORONA CA 92878
3 1,109, 915. 00 1 HI GHLAND CONSTRUCTI ON | NC 714 538-5156 SB PREF CLAI MED
00743775
133 N PI XLEY STREET FAX 714 538-5157 BID IS OVER SBP

ORANGE CA 92868 PREFERENCE LIM TS



12- 0C5504 Bl D245
12- ORA- 133 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

09/ 07/ 06 09/ 11/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 CALMEX ENG NEERI NG RUBBERI ZED ASPHALT CONCRETE
Rl VERSI DE CA
MANHOLE ADJUSTI NG ASPHALT CONCRETE RUBBER BI NDER AND SCREENI NGS
Pl CO RI VERA CA
PAVEMENT RECYCLI NG SYSTEM COLD PLANE
Rl VERSI DE CA
STERNDAHL ENTERPRI SES STRI PI NG

SUN VALLEY CA

TRAFFI C LOCOPS TRAFFI C LOOPS
ANAHEI M CA



12- 0C5504 Bl D245

12- ORA- 133 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

09/ 07/ 06 09/ 11/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CPE LOOPS
MANHOLE ADJUSTI NG ASPHALT RUBBER BI NDI NG AND SCREENI NG
Pl CO RI VERA CA
PENHALL COVPANY GRI NDI NG
ANAHEI M CA
SONATA CONSTRUCTI ON UNDERGROUND
STERNDAHL ENTERPRI SES STRI PI NG

SUN VALLEY CA

THOVAS AND PRATT TRAFFI C CONTROL
EL SOBRANTE CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CALI FORNI A TRAFFI C MAI NTENANCE STRI PI NG
BURBANK CA
MANHOLE ADJUSTI NG | TEM5S 21 AND 22

Pl CO RI VERA CA

TRAFFI C LOCOPS LOOPS
ANAHEI M CA



12- 0C5504 Bl D245

12- ORA- 133 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 4
09/ 07/ 06 09/ 11/ 06
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 071325 TEMPORARY FENCE ( TYPE ESA) M 180 20. 00 3, 600. 00
2 038818 SI TE HEALTH AND SAFETY PLAN LS LUWP SUM 2,500. 00 2,500. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 2,500. 00 2,500. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 8, 000. 00 8, 000. 00
5 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 6 300. 00 1, 800. 00
6 074041 STREET SWEEPI NG LS LUMP SUM 15, 000. 00 15, 000. 00
7 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUWP SUM 5, 000. 00 5, 000. 00
8 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 7, 500. 00 7, 500. 00
9 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWP SUM 70, 000. 00 70, 000. 00
10 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUMP SUM 15, 000. 00 15, 000. 00
11 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 1, 050 7.20 7,560. 00
STRI PE
12 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 580 4.00 2,320.00
13 150715 REMOVE THERMOPLASTI C PAVEMENT MARKI NG %24 140 25.00 3, 500. 00
14 150722 REMOVE PAVEMENT MARKER EA 200 1.20 240. 00
15 150806 REMOVE Pl PE M 27 65. 00 1, 755. 00
16 150820 REMOVE | NLET EA 2 600. 00 1, 200. 00
17 150826 REMOVE MANHOLE EA 1 2, 000. 00 2, 000. 00
18 152438 ADJUST FRAME AND COVER TO GRADE EA 12 2,500. 00 30, 000. 00
19 (S) 038819 ROADWAY EXCAVATI ON TONN 80 300. 00 24,000. 00
( RESTRI CTED MATERI ALS)
20 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 000. 00 2, 000. 00
21 370120 ASPHALT- RUBBER BI NDER TONN 20 1, 900. 00 38, 000. 00
22 375024 SCREENI NGS ( RUBBERI ZED SEAL COAT) TONN 150 280. 00 42, 000. 00
23 390206 RUBBERI ZED ASPHALT CONCRETE (TYPE G TONN 730 140. 00 102, 200. 00
24 401108 REPLACE CONCRETE PAVEMENT VB 40 1, 200. 00 48, 000. 00
( RAPI D STRENGTH CONCRETE)
25 (S) 420201 GRI ND EXI STI NG CONCRETE MR 6, 710 50. 00 335, 500. 00
PAVENVENT
26 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 3.7 4,000. 00 14, 800. 00
27 510504 M NOR CONCRETE ( PI PE ENCASEMENT) VB 12 250. 00 3, 000. 00
28 650069 450 MM REI NFORCED CONCRETE PI PE M 27 300. 00 8, 100. 00
29 731623 M NOR CONCRETE ( CURB RAMP) VB 50 1, 200. 00 60, 000. 00
30 (SF) 750001 M SCELLANEQUS | RON AND STEEL KG 634 3. 00 1, 902. 00
31 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M 140 31.00 4, 340. 00
32 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 1,130 1.40 1,582. 00
33 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 190 3.20 608. 00



12- 0C5504 Bl D245

12- ORA- 133 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
09/ 07/ 06 09/ 11/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
34 (S) 840567 100 MM THERMOPLASTI C TRAFFI C STRI PE M 30 2.00 60. 00
(BROKEN 1.83 M- 0.30 M
35 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 360 1.50 540. 00
(BROKEN 5.18 M- 2.14 M
36 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 200 4.00 800. 00
37 (S) 860810 | NDUCTI VE LOOP DETECTOR EA 32 350. 00 11, 200. 00
38 999990 MOBI LI ZATI ON LS LUMP SUM 175, 000. 00 175, 000. 00

TOTAL 1, 053, 107. 00



12- 0C5504 Bl D245

12- ORA- 133 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
09/ 07/ 06 09/ 11/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
1 35. 00 6300. 00 50. 00 9000. 00
2 5, 500. 00 5500. 00 2, 000. 00 2000. 00
3 6, 500. 00 6500. 00 2, 000. 00 2000. 00
4 12, 500. 00 12500. 00 2, 000. 00 2000. 00
5 2,500. 00 15000. 00 100. 00 600. 00
6 30, 500. 00 30500. 00 5, 000. 00 5000. 00
7 7, 000. 00 7000. 00 1, 000. 00 1000. 00
8 11, 500. 00 11500. 00 85, 000. 00 85000. 00
9 97, 000. 00 97000. 00 125, 000. 00 125000. 00
10 30, 000. 00 30000. 00 25, 000. 00 25000. 00
11 12. 00 12600. 00 8. 00 8400. 00
12 3. 00 1740. 00 5.00 2900. 00
13 31.00 4340. 00 25. 00 3500. 00
14 2.00 400. 00 2.00 400. 00
15 400. 00 10800. 00 200. 00 5400. 00
16 2, 800. 00 5600. 00 1, 000. 00 2000. 00
17 3, 000. 00 3000. 00 1, 200. 00 1200. 00
18 500. 00 6000. 00 2,500. 00 30000. 00
19 400. 00 32000. 00 450. 00 36000. 00
20 2, 000. 00 2000. 00 5, 000. 00 5000. 00
21 2, 000. 00 40000. 00 2,200. 00 44000. 00
22 300. 00 45000. 00 300. 00 45000. 00
23 115. 00 83950. 00 225.00 164250. 00
24 3, 300. 00 132000. 00 1, 950. 00 78000. 00
25 32.75 219752. 50 32.00 214720. 00
26 4, 300. 00 15910. 00 1, 500. 00 5550. 00
27 290. 00 3480. 00 400. 00 4800. 00
28 730. 00 19710. 00 750. 00 20250. 00
29 1, 000. 00 50000. 00 600. 00 30000. 00
30 5.50 3487. 00 10. 00 6340. 00
31 58. 00 8120. 00 35. 00 4900. 00
32 2.30 2599. 00 2.00 2260. 00
33 7.00 1330. 00 3.50 665. 00
34 2.30 69. 00 2.00 60. 00
35 2.30 828. 00 2.00 720. 00
36 12.00 2400. 00 5.00 1000. 00
37 350. 00 11200. 00 500. 00 16000. 00
38 141, 884. 50 141884. 50 120, 000. 00 120000. 00
TOT 1, 082, 000. 00 1, 109, 915. 00



